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Week of 1/16:  

 Continue pot holing to identify location of 
underground utilities  

 Continue installation of erosion control fencing 
 Continue installation of safety fencing 
 Continue to remove split rail and chain link 

fencing 
 Relocate water mailbox at Sta 230+50  

 
Week of 1/23 

 Begin grubbing activity. Start at south end of 
project and move north 

 Relocate water service at Sta 226+75 
 Begin installation of catch basins 1 thru 4 and 

stormwater pipe at Sta 224+50.  
 
Week of 1/30 

 Continue grubbing activity, moving south to north. 
 Begin installation of catch basins 5 thru 7 and 

stormwater pipe at Sta 230+00.  
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Grubbing Activity  
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Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
the East Lake Sammamish Corridor! 
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